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Introduction 
 

ÅThe Accompanying Presentation Contains Up-to-Date Information About the New Fire Station 
Building Program. 

ÅAs Chairman Nelson Has Stated, the New Fire Station Building Program Is One of the Most 
Significant Happenings In the History of the Fire District. 

ÅThe Presentation Is Being Delivered Electronically, Hence the Term Virtual Town Hall, In an Effort 
To Reach As Broad an Audience As Possible. 

ÅThe Current Effort Is the Culmination of Over Eleven Years of Planning, Initiated With Board 
Approval on July 7, 2006 to Procure the Old Beckett Property, Lots 298 and 299. 

ÅYour Building Committee Has Been Meeting for Over a Year to Arrive At This Moment, With 
Ground Breaking on July 8th . 

ÅCommunity Support, As Evidenced By Our Annual Customer Survey and Contributions to the 
Legacy Capital Campaign, Has Been Outstanding. 

ÅWith the Building Soon To Rise Out of the Ground, It Is Our Hope That Community Support Will 
Continue Grow, and That the Legacy Campaign Will Receive Additional Contributions As We Work 
Toward Our Overall Goal. 



Overall Strategy and Approach 

ÅFrom Day One We Have Pursued an Integrated Approach Which Utilizes Both the Old Station and 
a New Station (Most Cost Effective Approach to Satisfying Requirements) 

ÅWe Have Always Had a Phased Approach in Mind 
ÅCost Effective, Matches Available Funding 
ÅMaintains Operational Readiness ς Old Station Remains Center of Operations Until New Station Is Occupied. 

ÅOriginally, Phase 1 Called for Complete Construction of the New Station, With Phase 2 Calling for 
Repurposing the Existing Station 

ÅThe Discovery of an Expansive Soil Condition on the Building Site and Imposition of More 
Stringent Grading and Drainage Requirements, With Their Associated Remediation Costs, Caused 
Us to Move the Interior Buildout of the Admin Wing to Phase 2 

ÅThe Current Phase 1 Plan Calls for Construction of the Complete Outside Structure and Complete 
Buildout of the Bay Space and Crew Quarters (Admin Wing Will Be Shell Only) 

ÅThe Current Phase 2 Plan Calls for Completing the Buildout of the Admin Wing Along With 
Repurposing the Existing Station, With the Admin Wing  Having Priority 

ÅUpon Completion the New Station Will Have Curb Appeal, With Split Face Masonry Construction, 
and Will Be Affordable, Modest, Durable, Functional, and Will Meet All Requirements 
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ÅPhase 1 Funding Will Come From: 
ÅLease Purchase Agreement (At Generationally Low Interest Rates) 
ÅLegacy Capital Campaign (Community Based Fund Raising) 
ÅDistrict Funds 
ÅSignificant Donations from Subcontractors 

ÅPhase 2 Funding Will Come From: 
ÅGrants (For Completion/Upgrades of Existing Facilities) 
ÅDistrict Funds 
ÅSelf-Performed Work 

ÅDistrict Funds Will Be Used As Guided By Our Strategic Planning (STRAP) Process 

ÅCertificate of Occupancy ς January 2018 

ÅNew Station Will Meet Applicable Codes and Regulations 

ÅNew Station Positioned On-Site Based on Winter Snow Operational Considerations, 
Grading and Drainage Requirements 

 



What Are We Going To Build? 
Elevations 

ÅBuilding Will Be Situated Facing Merzville Rd. (See East Elevation) 
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an Admin Wing 

ÅBay Space Will Have Shed Roof to Facilitate Winter Operations 
(Keeps Snow Away From Bay Doors) 

ÅWings Will Have Traditional Gable Roof Lines 

ÅThere Will Be a Wide Driveway for Bay Door Access 

ÅThere Will Be Parking and Driveway Entrances at Both Ends of the 
Building 

ÅOverall building    4939 Sq Ft 
ÅBay Space    2720 Sq Ft 
ÅCrew Quarters    1179 Sq Ft 
ÅAdmin Wing    1040 Sq Ft 

ÅBuilding Length   132 Ft 

ÅMax Building Depth  40 Ft 

ÅMax Building Height   26.8 Ft 

ÅBuilding Setback  58 Ft (Property Line to Bay Doors)  



What Are We Going To Build? 
Floor Plan 

ÅHeated Bay Space for Four Vehicles 

ÅBay Space and Crew Quarters (Top 2 Priorities) 
Will Be Fully Completed 

ÅAdmin Wing Will Be Shelled Out 

ÅAdmin Wing Will Be Built Out at a Later Date 
ÅGrant Funding 
ÅSelf Completed, Volunteer Labor 

ÅCrew Quarters Are a Simple, Functional Design 
ÅThree Dorm Rooms, Two Beds Each Room 
ÅSpace for Six ODS 
ÅLiving Quarters, Kitchen, Bath, Laundry 
ÅNo Closets in Dorm Rooms (Cost Avoidance) 



Where Are We Going To Build? 
Site Plan 

ÅBuilding Will Occupy Parts Of Lots 297, 298 And 299 

ÅAlmost All of Lot 299 Will Be Unencumbered. 

ÅBay Space Will Be Roughly Centered Between the Existing Fire 
Hydrant And Utility Pole on Old Lot 298 on Merzville Rd. 

ÅFront Face of the Bay Space Will Be 58 Feet From the Property Line 

ÅThe New Alternative Septic System Will Service Both Buildings 

ÅThe Current Back-up Generator Will Service Both Buildings  

ÅGrading And Drainage Will Handle All Surface Water From the Fire 
Station Property As Well That From Adjacent Properties 

ÅOverall Site Is Just Shy Of Three Acres 
ÅLot 299 1 Acre 
ÅLot 298 1 Acre 
ÅLot 297 .75 Acres 
ÅCurrent Station  ~.3 Acres 

ÅWe Will Keep the Blue Garage 
 


